



Mae'r ddogfen hon ar gael yn Gymraeg yn ogystal â Saesneg.

This document is available in Welsh as well as English.

## REPORT / SUMMARY DECISION SHEET

**PURPOSE: COMMISSIONER DECISION – REF. DLI230**

**Timing:** Routine

**Title:** Agreement to proceed with Force-wide FRA Fire Safety Works at increased cost.

**Category of Decision / Business Area Impact:** Estates/Finance

### **Executive Summary:**

In line with public expectations of sound financial control of the public purse, an extra-ordinary meeting took place on the morning of 14<sup>th</sup> September 2021 to discuss the implications of the increased cost of the FRA works. Attendees at the meeting included T/ACC for Dyfed-Powys, CFO for North Wales PCC, Chief of Staff for Dyfed-Powys OPCC, Director of Estates for Dyfed-Powys OPCC and the Dyfed-Powys OPCC Projects Manager.

The Projects Manager presented a report outlining the increased costs and the reasons for them. All points were carefully considered, and agreement to proceed with the successful contractor HMBS at the newly-tendered sum of £461,173.97 was granted.

### **Recommendation:**

The Commissioner is asked to review the above information, along with the appended report, and approve the decision to proceed as summarised.

### **Police and Crime Commissioner for Dyfed-Powys**

I confirm I have considered whether or not I have any personal or prejudicial interest in this matter and take the proposed decision in compliance with the Nolan Principles for Conduct in Public Life.

**The above request has my approval.**

**Signature:**



**Date: 21/09/2021**